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Deliverables

Microsite creation and maintenanceRodrigo, Jorge

Project plan (Use cases, Scenarios, etc.)Hugo, Eduardo, João

Principal Requirements ElicitationEveryone W

M1 - Inception Everyone E

Architecture Definition Rodrigo, Eduardo

State of Art João, Jorge A

M2 - Elaboration Everyone R

Prototype Hugo, Eduardo, João E

M3 Everyone

Demo Preparation João H

Technical Report Everyone E

M4 Everyone R

Detailed Requirements  ElicitationEveryone E

Poster Everyone

Data Handler

Data gathering method Rodrigo,Eduardo

Data processing method João, Hugo

ML Datasets Rodrigo, Eduardo

Data Ingestion Hugo, João

Statistical Analysis Hugo, Rodrigo

Detailed DH requirements elicitationEveryone

Data Dashboard

Dashboard interface Jorge, João, Hugo

ML performance and statistics chartsJorge, Hugo

Dashboard requirements elicitationJorge, Hugo

ML Ops Pipeline

Pipeline without training and inferenceRodrigo, Hugo, Eduardo, João

ML Training Rodrigo, João, Hugo, Eduardo

ML Deployment Eduardo, Rodrigo

Detailed ML Ops Pipeline requirements elicitationEveryone

5G Core Integration

API considering 5G standards Jorge, João, Hugo

5G network integration Everyone

Detailed 5G Core integration requirementsJorge, João, Hugo

Setup development environmentEduardo, Rodrigo

Global Requirements Review Everyone
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