

INTELLIGENCE IN ACTION: AI-DRIVEN NETWORKS

Checkpoint 1

Projeto em Informática 2024/2025

Hugo Ribeiro - 113402

Rodrigo Abreu - 113626

Eduardo Lopes - 103070

Jorge Domingues - 113278

Joao Neto - 113482

Mar 2025


TABLE OF CONTENTS

1. SYSTEM PROGRESS
2. PROBLEMS
3. STRATEGIES
4. WORK DONE
5. PLAN




1. SYSTEM PROGRESS

Data Flow Diagram




What we have been working on



2. PROBLEMS

PROBLEMS

- We were using **csv** (pre-processed data) files instead of the **pcap files** (raw data) as our source.
- Processing the raw data is challenging, dealing with many fields, outliers and different data types is proving to be a very arcane task.
- Displaying the data in the dashboard interface **might** be more challenging than anticipated.



3. STRATEGIES

STRATEGIES


- **Refactoring** data producer to consume the new source information files.
- Examine **research papers** that utilized the same source dataset to gain a deeper understanding of the data processing methodology.
- Finalize the pipeline without integrating the APIs at this stage.



4. WORK DONE

Work done

- Setup Data Producer
- Setup Data Receiver
- Setup Databases Middleware
- Implement Communication Between Components via Kafka
- Setup both Databases
- Find a suitable Dataset



5. PLAN

Plan

Title	...	Priority	...	Size	...	Estimate	...
⦿ [FEATURE] Refactoring do Data Producer (Pcaps) #32		P0	▼		▼		3
⦿ [FEATURE] Refactoring do DBs Middleware #34		P0	▼		▼		3
⦿ [FEATURE] Refactoring do Data Receiver (Pcaps) #33		P0	▼		▼		1
⦿ [FEATURE] Dados Processados no DBs Middleware. #35		P1	▼		▼		3
⦿ [FEATURE] Data Relay #36		P2	▼		▼		3


⦿ PI_AI-Driven_Networks #17 ...

[FEATURE] Setup do Data Processor

P1

5

🔄 Iteration 5



Scan the QR code to check our documentation website.



Or click [here](#).

THANK
YOU